

AutiVity – Work Plan

Week 1: June 18 – 20

- ☐ Dataset – Assigned to: Shekainah
 - ☐ Student Profile
 - ☐ Lesson Materials / Content
- ☐ Database Schema (Friday) – Assigned to: Regie
 - Columns
- ☐ Main and Sub Process – Assigned to: Ezra
- ☐ Assembly Line – Assigned to: Amber

Week 2: June 21 – 27

- ☐ UI/UX Prototyping – Assigned to Amber & Ezra
 - Low-fidelity wireframes
 - High-fidelity prototype

Week 3: June 28 – July 4 to Week 4: July 5 – July 11

- ☐ Frontend Development for Learner Interface – Assigned to Shekainah & Ezra
- ☐ Integrate Lesson Materials from Dataset as Activities – Assigned to Shekainah & Ezra

Week 5: July 12 – July 18 to Week 6: July 19 – July 25

- ☐ Dashboard Interface for Parent and Teacher – Assigned to Amber
- ☐ Implement Performance Charts, Logs, and Analytics – Assigned to Regie, Amber & Ezra
- ☐ Finalize Diagrams, Workflow Charts, and Prototype – Assigned to All